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ABOVE: WB SIDE OF BRIDGE WITH START OF NEW PIERS AND ABUTMENTS (JUNE 17, 2014)   

Recent Progress: 

 BG&E completed its temporary 
gas line relocation. 

 Crews completed Stage 1 
demolition along the westbound 
shoulder, including removing a 
girder and part of the central 
support piers. 

 Caissons and footers are complete 
for the new abutments and crews 
have begun forming the Stage 1 
portions of the abutments and piers. 

 Crews have begun constructing 
footers for the lane use signals 
and signs that will direct traffic 
during Stages 2 and 3. 

 

 

 

Upcoming Work: 

 Crews will form the abutment 
walls and two pier extensions 
and pour concrete for these. 

 In July, crews will install new 
girders and pour the deck for 
the new Stage 1 bridge section. 

 Crews will complete 
installation of lane use signals 
and signs for Stages 2 and 3. 

Diagram of Bridge Terms: 

 

 

 

 

 

Footer with framing for the new east abutment on the 
westbound side of the bridge. (June 17, 2014) 

 PROJECT AT A GLANCE 

LOCATION: MD 140 AT BALTIMORE/CARROLL 
COUNTY LINE (LIBERTY RESERVOIR BRIDGE) 

COST: $7 MILLION 

SHA PROJECT ENGINEER: MARK ALLEN 

CONTRACTOR: ANCHOR CONSTRUCTION CORP. 

ANTICIPATED  COMPLETION: SPRING 2015 

 

 Stage 1 Stage2 Stage 3 Stage 4 

Stage: 1 
FOR MORE INFORMATION 

Visit the project website at 
tinyurl.com/md140bridge  

To submit comments or 
questions, see the 
feedback section on the 
website or call the field 
office at 410-526-3500. 

 

New Bridge Supports Take Form 
With demolition of the westbound edge of the bridge complete, the 
new segments of the piers and abutments are beginning to take shape. 

 

SCHEDULE UPDATE 

The reduction to three lanes on the MD 140 bridge is now anticipated to 
begin in mid-August or later. To ensure safe operation and minimize 
inconvenience to motorists, SHA officials will make a final decision at the 
conclusion of Stage 1 about when to complete the portion of the project 
that requires MD 140 to be reduced to three lanes. Stay tuned for 
updates before the lane reduction begins. 

http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectInformation.aspx?projectno=BA607513
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectComments.aspx?projectno=BA607513

